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Introduction

This work plan is for the two-year period covering fiscal years 2012 and 2013. In accordance
with the National Water Program (NWP) Guidance, this work plan emphasizes the following
areas:

o Water Quality Monitoring

o Impaired Waters and TMDLs

o Permits, Enforcement and Compliance
o Water Quality Standards

This work plan requests $1,280,400 of the $1,631,800 allocated federal monies in each of the
designated years for the surface water portion of the federal Clean Water Act (CWA) Section
106 grant. The balance, $351,400 is requested in a separate work plan covering groundwater
quality activities. The budgeted dollar amounts will also include the required and directly
funded state match of $220,084 level of effort. Throughout this document, human resource
requirements are projected as full-time equivalent (FTE) positions.

The program activities and output schedules identified herein are to be completed during the
final quarter of federal FY 11, all four quarters of FY 12 and the first three quarters of FY 13, to
synchronize with the State's fiscal year (July 1 - June 30). All activities outlined in this work plan
will be conducted in the period from July 1, 2011 to June 30, 2013. A separate work plan for
each fiscal year is presented, as requested by EPA.

The current organizational structure of SWQB is shown in the attached chart (Attachment 1).
SWQB is responsible for, among other things, the management of programs to protect and
improve the quality of New Mexico’s surface waters. SWQB implements many of these
programs through the use of combined state and federal funds; the federal portion is provided
through grants under sections 604(b), 319(h), and 106 of the CWA. There are currently 53 full-
time equivalent positions in the SWQB. Two sections and two teams of the Bureau are primarily
responsible for the program elements of the SWQB Section 106 work plan, the Monitoring &
Assessment Section (MAS), the Point Source Regulation Section (PSRS), the Facility Operations
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Team (FOS) and the Standards Planning and Reporting Team (SPRT). Support for bureau
activities is provided by the Finance and Administration Section (FAS). While certain sections
have primary responsibility, the Bureau works together to achieve many of the larger tasks and
deliverables. For example development of water quality standards and the 303d list requires
input from all sections of the Bureau.

All tasks and outputs specified in this work plan will be completed as funding is available.
Reduced funding levels will necessarily mean reduction in outputs.



FISCAL YEAR 2012: WORK PLAN TASKS AND DELIVERABLES
JULY 1, 2011 THROUGH JUNE 30, 2012

1.0 WATER QUALITY MONITORING, IMPAIRED WATERS AND TMDLS (7.5 FTEs — 4.5
Monitoring, 1 Nutrient Assessment and Criteria Development, 0.75 Assessment, 0.25 Database
Uploads and 1.0 TMDL)

1.1 Introduction

Section 106(e)(1) of the federal Clean Water Act (CWA) requires the states to establish
appropriate monitoring methods in order to compile and analyze data on the quality of "waters
of the United States." These activities assist the Bureau in meeting responsibilities detailed
under sections 106, 201, 301(b), 303, 305(b), 401 and 604(b) of the CWA. For example, the
SWQB collects water quality data to determine if state surface water quality standards are being
met and to ensure that designated uses are supported. Water quality data are also used to
evaluate the state’s standards and propose revisions as appropriate, establish waterbody
management priorities, develop total maximum daily loads (TMDLs) pursuant to Section 303(d),
develop water quality-based effluent limitations pursuant to Section 301(b), assess the efficacy
of water pollution controls, determine water quality trends and to prepare biennial reports to
the U.S. Congress pursuant to Section 305(b).

The Bureau identifies surface water quality problems and associated data needs by means of a
statewide monitoring plan that provides for the evaluation of all watersheds in the State
approximately once every eight years. In FY10 New Mexico completed a revision of its
monitoring and assessment strategy using 604b ARRA funding. Attachment 2 shows the eight-
year Statewide Monitoring Plan schedule. The monitoring schedule is coordinated with the
TMDL development schedule. SWQB strives to ensure that the state completes its share of the
following federal Performance Activity Measure commitments related to water quality
monitoring, impaired waters and TMDLs each year.

Related EPA Priority Performance Activity Measures (from FY11 National Water Program
Guidance)

waQ-5 Number of States and Territories that have adopted and are implementing their
monitoring strategies in keeping with established schedules.
waQ-7 Number of States and Territories that provide electronic information using the

Assessment Database version 2 or later (or compatible system) and geo-reference
the information to facilitate the integrated reporting of assessment data.

WwQ-8b Number, and national percent, of TMDLs that are established by States and
approved by EPA [State TMDLs] on a schedule consistent with national policy.
Note: Because a TMDL is a plan for attaining water quality standards, the terms
"approved" and "established refer to the completion and approval of the TMDL
itself.

SP-10 Number of waterbodies identified in 2002 as not attaining water quality standards
where standards are now fully attained.




1.2 Water Quality Monitoring

Surface water quality monitoring is primarily accomplished using an 8-year rotating basin
strategy. Once every eight years the watershed is the focus of an intensive water quality survey
with sampling sites established throughout the watershed of interest. Sample site location,
sampling frequency and type of data collected are determined so as to provide adequate data
density to allow determination of attainment or non-attainment of New Mexico surface water
quality standards. Data collected in these efforts are also used to establish a long-term
monitoring record that may allow for simple trend analyses. Specific sample locations are
determined by Bureau personnel following review of historic data and 303(d) lists, conducting
public meetings with stakeholders, and reconnaissance of the watershed of interest.

The SWQB relies mainly on intensive surveys because of the demonstrated advantage of this
form of monitoring in relating water quality data to specific water quality problems.
SWQB’s integrative watershed approach provides:

e A systematic, detailed review of water quality data and allows for more efficient use of
human and budgetary resources.

e Information at a scale where implementation of corrective activities is feasible.

e An established order of rotation and predictable sampling in each watershed, which
allows easier coordination efforts with other programs and entities interested in water
quality.

e Enhanced program efficiency and an improved basis for management decisions.

e Coordination of monitoring activities across all SWQB and related Departmental (e.g.,
DOE Oversight Bureau) program areas to ensure that a number of interrelated and
comprehensive objectives are efficiently met.

The collected water quality data is used to:

e Determine attainment or non-attainment of water quality standards for 303(d)
assessments.

e Show status and trends for key pollutants for 305(b) report.

e Support TMDL development efforts.

e |dentify point source pollution problems and assist in NPDES permit reviews.

e |dentify nonpoint source pollution problems

e Document water quality success stories (i.e. WQ10 and SP12 waters).

e Refine and enhance the state’s surface water quality standards.

Additionally, data may be collected to evaluate the appropriateness and effectiveness of BMPs
implemented through the 319 program in response to integrated report listings and TMDL
development. Specifically, New Mexico is nominating specific waterbodies which did not meet
standards in 2002, where water quality has improved at least in part due to application of
watershed approaches to water quality improvement, for recognition as program successes
under EPA Strategic Plan measures SP-12 and WQ-10. This effort is primarily supported under
the Clean Water Act Section 319 program, but Monitoring and Assessment staff may assist with
data collection necessary to document these successes under the CWA Section 106 program.

Intensive Water Quality Surveys are conducted in accordance with the statewide Water Quality
Monitoring Strategy. The validity of all environmental measurements is ensured by adherence
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to procedures provided in the Quality Management Plan for Water Quality Management
Programs (QMP), the Quality Assurance Project Plan for Water Quality Management Programs
(QAPP) and SWQB Standard Operating Procedures for Data Collection (SOPs). Core activities for
intensive water quality surveys include:

Aquatic Biology: includes analysis and assessment of fish, algal/periphyton, and aquatic
macroinvertebrate communities, and aquatic and riparian habitats of streams, rivers and lakes.
These efforts also include the development of monitoring and assessment protocols for
classification of the State's surface waters, criteria development and the bioassessment. [Please
note that, while NMED considers this to be a core part of our monitoring activities these
activities are funded exclusively with 106 supplemental monitoring funds. An increase in 106
base funds would be necessary for these activities to formally be included as part of this work

plan.]

Water Chemistry: includes the design and implementation of water quality surveys for chemical,
physical, bacteriological, and radiological characteristics in New Mexico’s streams, rivers and
lakes.

Physical Habitat: includes stream fluvial geomorphology and riparian measurements performed
using standardized methods to evaluate stream bottom sediments, bed stability, biological
habitat, and baseline stream data for criteria development and refinement and for monitoring
change in a stream/river reach over time.

Lake Surveys: Lakes located in surveyed watersheds are monitored concurrently with stream
surveys. Lake monitoring includes depth profiles, chemical analyses, and phytoplankton and
diatom community composition identifications by contractor labs. [Please note that, the lake
biological data collection efforts are funded exclusively with 106 supplemental monitoring
funds.]

Water quality survey summaries are prepared presenting sampling station locations, methods,
summary of water quality data collected, salient results of surveys, and other information
needed for inclusion in the Integrated CWA 303(d)/305(b) Report.  Survey summaries are
developed for each watershed stream survey and compiled in a collective format for lakes.
SWQB submits the survey summaries to EPA Region 6 and posts them on the Bureau’s website.

The SWQB maintains an extensive database generated by input from the teams within the
Monitoring and Assessment Section as well as those of the Watershed Protection and Point
Source Regulation sections. SWQB uploads data into the U.S. Environmental Protection Agency
water quality WQX/STORET database after staff have completed the verification and validation
steps outlined in the approved SWQB Quality Assurance Project Plan (QAPP).

Other monitoring obligations include conducting short-term investigations in response to citizen
complaints, fish kills, accidental spills, illegal discharges and other emergencies; and preparing
retrievals of stored data when requested. The SWQB operates under legal authorities from the
New Mexico Water Quality Act (WQA) and the federal Clean Water Act (CWA) and their
attendant rules and regulations.



Outputs

Complete water quality surveys of selected watersheds in accordance with

Attachment 2 and as described above.

- Complete Gila/San Francisco, Rio Puerco/Little Colorado Surveys—
November 2011

- Complete Lower Rio Grande Survey — June 2012

- Initiate Rio Chama and the Sacramento Mountains surveys—June 2012

Update the internal SWQB water quality database (NMEDAS) on a bimonthly
basis and STORET/WQX annually. See Table 1 for summary of expected
STORET/WQX uploads during FY12.

Prepare survey summaries for submittal to EPA and posting on the SWQB web
site within 18 months of survey completion. This length of time is required to
ensure all lab data has been returned and entered into the database (6-8
months); data has been QA and verified and validated (1-2 months); time to
write the survey report (3-6 months mainly depended on staff availability) and
internal review (1-2 months). See Table 2 for survey reports to be completed
during FY12.

Evaluate survey data against most recent SWQB assessment protocols. See
section 1.3.1 for more details on this task.

Annual review of State Monitoring Strategy and update as changes are deemed
necessary by the end of the state fiscal year.

Table 1. Pending data uploads to EPA national database for FY12 and FY13

Verification and Date field and lab data

Survey Year Validation Process uploaded to EPA
Complete?

Upper Pecos 2010 YES 10/11/2011
San Juan 2010 YES 8/26/2011
Lakes 2010 YES 9/1/2011
Gila/San Francisco 2011 Started estimated August 2012
Rio Puerco/Little Colorado 2011 Started estimated Sepember 2012
Lakes 2011 Yes estimated August 2012
Lower Rio Grande 2011-2012 Started estimated October 2012

Table 2. Pending Water Quality Survey Reports for FY12-FY13.

Basin Survey Year Target Completion Date
Valle Vidal 2006 Done - Jul-11
Mimbres 2009 Done - Jul-11
Lakes 2009 Done - Jul-11
Upper Rio Grande 2009 Done - Jan-12

Upper Pecos 2010 in progress — August 12

San Juan 2010 in progress — August 12

no report planned will be combined with stream surveys
Lakes 2010 to generate a watershed report




UPDATE July - December 2011:

Four water quality surveys were in progress during this reporting period:
Gila/San Francisco, Rio Puerco/Zuni, Lower Rio Grande and Lakes. During this
reporting period we completed all but the Lower Rio Grande were completed in
November. Work included completed the remaining ~4 of 8 planned chemical
sampling events for these surveys (the other four were completed in the previous
reporting period) and collection of habitat and biological data as detailed and
funded under the 106 supplemental grant application.

nghllghts of the 2011 surveys include:

Nearly 110 sampling sites (includes permitted discharges) were surveyed
roughly monthly from March thru October 2010

- A total of 5 lakes were surveyed, 3 in the Gila/San Francisco and 2 in the
Rio Puerco/Zuni

- Approximately 30 of these sites were sampled for biological (macro
invertebrate, 15 sites for fish) and habitat monitoring in late summer 2011 —
details of this sampling are reported in the FY11 106 supplemental work
plan

The collection of data for these surveys were guided by our completely updated
and revised SOPs and field data forms — which can all be found at the following
website: http://www.nmenv.state.nm.us/swgb/SOP/index.html

During this reporting period the remaining survey report from 2009 was completed
and one of the 2010 survey reports has started to be developed (see Table 2 for
details. Please note that SWQB is changing the format of these reports starting in
2010 and providing watershed based reports that integrate the results from the
lake and reservoir surveys and the stream and river surveys. In 2012 we are going
one step further and integrating all sampling in one watershed under one FSP and
Project.

Water Quality reports are provided as a deliverable to EPA in the attachments
folders. As always, completed reports are made available to the public via our
website: http://www.nmenv.state.nm.us/swgb/MAS/.

UPDATE January - June 2012:

Three water quality surveys were in progress during this reporting period: Lower
Rio Grande, Rio Chama, and Sacramento Mountains. During this reporting period
the final, planned chemical sampling events for the Lower Rio Grande survey were
completed.

Highlights of the 2012 Rio Chama and Sacramento Mountain surveys include:
- 111 sampling locations
- 58 stream/river sites and 6 lakes in the Rio Chama and 38 stream sites and
3 lakes in the Sacramento Mountains —includes permitted discharges — are
being monitored monthly or bimonthly


http://www.nmenv.state.nm.us/swqb/SOP/index.html
http://www.nmenv.state.nm.us/swqb/MAS/

- 275 sampling events have occurred, thus far, resulting in approximately
240 total nutrient samples, 85 Level 1 nutrient surveys and assessments,
225 E. coli samples, and 165 total and dissolved metals samples.

- Biological (benthic macroinvertebrate, periphyton chlorophyll a, fish) and
physical habitat monitoring is currently being planned for the fall biological
index period (August 15 — November 15) — details of these sampling events
will be reported in the FY12 106 supplemental work plan.

The collection of data for these surveys is guided by our SOPs and field data
forms. During this reporting period the Sonde Calibration and Maintenance, Sonde
Deployment, Chemical Sampling, Periphyton Sampling, and Lake Sampling SOPs
were revised. The Physical Habitat, Nutrient Survey and Sampling, Benthic
Macroinvertebrates, and Fish Community Sampling SOPs are currently being
reviewed in anticipation for SWQB'’s fall biological index period. The most current
versions can be found at: http://www.nmenv.state.nm.us/swqgb/SOP/index.html.

The 2010 San Juan Watershed survey report currently is undergoing a final review
and the 2010 Upper Pecos Watershed survey report has been drafted and is under
internal review (see Table 2 for details). Please note that SWQB changed the
format of these reports and is now providing watershed-based reports that
integrate the results from the lake and reservoir surveys with the stream and river
surveys. For the current survey year (2012) we are going one step further and
integrating all sampling (streams and lakes) in one watershed under one FSP and
one project.

The 2010 Water Quality survey reports will be provided as a deliverable to EPA in
the next reporting period. As always, completed reports are made available to the
public via our website: http://www.nmenv.state.nm.us/swqb/MAS/.

1.3 Impaired Waters and TMDLs

1.3.1 Water Quality Assessment and Development of Integrated §303(d)/305(b) Report and
List of Impaired Waters

Assessment protocol and impairment listing development tasks include preparing, maintaining
and revising chemical, physical and biological assessment protocols, assessment of chemical,
physical and biological data to identify impaired waters, and development of the biennial
Integrated §303(d)/ 305(b) Report and List of Impaired Waters (Integrated Report / List), and
maintaining the Assessment Database (ADB) and Administrative Record related to impairment
listings.

1.3.2 TMDL Development

TMDL development includes integrating data from a variety of sources and preparing TMDL
plans for impaired waters. The TMDL process includes review of the adequacy and significance
of water quality and other supporting data, review of the effectiveness of existing water quality
protection and pollution control measures, evaluation of existing management strategies, and
incorporation of new water quality management implementation strategies. NMED was
operating under a 1997 consent decree stemming from EPA’s settlement of the Forest
Guardians, et al. v. Browner lawsuit (Civ. 96-0826 LH). The consent decree set forth a ten-year
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schedule for developing TMDLs for waters included on the CWA Section 303(d) List of Impaired
Waters. A separate settlement agreement between EPA and Forest Guardians/Southwest
Environmental Law Center outlines requirements to address all remaining impairments from the
1996 CWA 303(d) List of Impaired Waters. The final TMDL required under the Consent Decree
was approved by the NM Water Quality Control Commission on November 14, 2006 and
approved by EPA R6 on August 10, 2007. NM has seven waterbody-pollutant pairs remaining
under the Settlement Agreement that must addressed through TMDLs or other appropriate
measures prior to 2017.

SWQB's ongoing TMDL development activities will continue to be guided by a 1997 Settlement
Agreement between EPA and Forest Guardians, wasteload allocations required for NPDES
permits, and other projects that help the state attain standards in impaired waterbodies. The
comprehensive nature of TMDL development affects all aspects of SWQB activities, including
NPDES and standards programs funded under this grant and watershed protection activities
funded through the 319 program. This activity is supported through a combination of CWA
§604(b) and §106 funds; details of the funding source for each TMDL is provided in the Table 3
below.

Outputs
1. FY12 - Integrated §303(d)/ 305(b) Report and List of Impaired Waters
- Final §303(d)/ 305(b) report sent to EPA by April 1, 2012, pending Water
Quality Control Commission approval at the March 2012 meeting.
2. SWQB cannot specify the specific FY12 TMDLs at this time as the TMDLs will be

based on recently completed surveys in the Upper Rio Grande and Mimbres
basins that are currently being assessed. New Mexico’s PACE number for FY12
is anticipated to be ~30 based on communication with EPA. As such New
Mexico will submit in ~October 2011 for EPA review a list of ~35 waterbody-
pollutant pairs from the Upper Rio Grande and Mimbres basins to be developed
during this period. Note that TMDL efforts are funded jointly through 604b and
106 funds and the funding source for specific pollutant-waterbody pairs will be
specified SWQB’s submission to EPA.

3. SWQB is also collecting the necessary data collected in 2012 to complete the Rio
Pefiasco and Tularosa River TMDLs or undertake UAAs as necessary. These
TMDLs include a TMDL for sedimentation for Rio Penasco (Hwy 24 to
headwaters) and a temperature TMDL for Dog Canyon (Tularosa Creek to
headwaters) and an E. coli TMDL for Three Rivers (USFS boundary to
headwaters) in the Tularosa Closed Basin. The E. coli and sedimentation TMDLs
were the two TMDLs that EPA R6 agreed to write for SWQB in 2007.

UPDATE July - December 2011 for 303d/305b Report:

During this reporting period, a public comment review draft of the 2012 Integrated
List was developed and released for public comment. Steps in this process
included:
e Completed assessment and assessment verification of recent available
data using current WQS and revised Assessment Protocols (which were



developed and made available for public comment during the last
reporting period)

e Updated New Mexico’s assessment database (ADB) with assessment
conclusions to generate a pre-public draft list for SWQB staff and EPA
Region 6 review

e Updated supplemental Record of Decision (ROD) to assist review of pre-
public draft list

e Presented pre-public draft list and ROD to SWQB staff as requested

e Based on staff and EPA pre-review, finalized public draft list, ROD, and
review spreadsheets. Posted all to SWQB web site at:
http://www.nmenv.state.nm.us/swqb/303d-305b/2012-2014/.

e Set up public notices in the legal section of several major newspapers
around the state, as well as several smaller papers in watersheds of focus
for this listing cycle.

e Opened the draft list on December 15, 2011, for 45-day public comment
period.

e All documents referenced above can be found in the deliverables and on

SWQB website at http://www.nmenv.state.nm.us/swqb/303d-305b/2012-
2014/

UPDATE July - December 2011 TMDLS:

Please note only nutrient TMDLs are funded under the 106 program. Other TMDLs
are funded through the 604b grant program. The updated table below provides
details on the TMDLs that have been drafted, revised or approved during this
reporting period.

SWQB received EPA R6 approval of the Rio Chama TMDLs on August 18, 2011.
Staff coordinated with the Bureau webmaster to have the Final EPA-Approved
TMDL and EPA approval letter posted to the SWQB website.
http://www.nmenv.state.nm.us/swgb/Chama/Pt2/index.html The final draft Waters
of the Valle Vidal TMDL was submitted for NM WQCC approval on September 13,
2011. The WQCC requested a few editorial changes be corrected before their final
approval. The corrections were made and the final approval was again requested
by SWQB on September 26, 2011. The WQCC approved the TMDL on September
30, 2011 and the WQCC-Approved Draft was submitted to EPA R6 for final
approval on October 3,2011. SWQB received EPA R6 approval on November 8,
2011. Staff coordinated with the Bureau webmaster to have the Final EPA-
Approved TMDL and EPA approval letter posted to the SWQB website.
http://www.nmenv.state.nm.us/swqb/ValleVidal/

FY 2011 TMDL | No. of

Watershed | AU_ID AU Parameter TMDLs | Status
wWQCC
NM- Canjilon Ck (Perennial portions Abiquiu nutrients, temp, sp approved
Chama 2116.A_030 Rsrv to headwaters) cond 2 7/2011
wWQCC
NM- approved
Chama 2116.A_041 Rio Capulin (Rio Gallina to headwaters) E.coli 1 7/2011
wWQCC
NM- Rio Chama (El Vado Reservoir to Rio E.coli, nutrients, approved
Chama 2116.A_000 Brazos) temp 4 7/2011
Chama NM- Rio Chama (Little Willow Creek to CO E.coli, temperature 2 WQCC
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2116.A_002 border) approved
7/2011
WQCC
NM- Rio Chama (Rio Brazos to Little Willow approved
Chama 2116.A_001 Creek) E.coli, nutrients 7/2011
WQCC
NM- approved
Chama 2116.A_110 Rio Chamita (Rio Chamato CO border) E.coli, nutrients 7/2011
WQCC
Rio Puerco de Chama (Abiquiu E.coli, nutrients, approved
Chama NM-2115_20 Reservoir to HWY 96) temperature 7/2011
wWQCC
Rio Tusas (Rio Vallecitos to approved
Chama NM-2113_30 headwaters) nutrients 7/2011
wQcCcC
NM- Gold Creek (Comanche Creek to approved
Valle Vidal 2120.A_835 headwaters) Temp 11/2011
wQcCcC
NM- Holman Creek (Comanche Creek to approved
Valle Vidal 2120.A_837 headwaters) Temp 11/2011
wQcCcC
NM- LaBelle Creek (Comanche Creek to approved
Valle Vidal 2120.A_839 headwaters) Temp 11/2011
wQcCcC
NM- McCrystal Creek (North Ponil to approved
Valle Vidal 2306.A_112 headwaters) Temp 11/2011
wQcCcC
NM- Middle Ponil Creek (Greenwood Creek approved
Valle Vidal 2306.A_124 to headwaters) Nutrients 11/2011
wQcCcC
NM- North Ponil Creek (Seally Canyon to approved
Valle Vidal 2306.A_162 headwaters) Ra-226+228; Temp 11/2011
wQcCcC
NM- Ufia de Gato Creek (Chicorica Creek to approved
Canadian 2305.A_254 HWY 64) Nutrients 11/2011
wQcCcC
NM- Ufia de Gato Creek (HWY 64 to approved
Canadian 2305.A_030 headwaters) Nutrients 11/2011
wQcCcC
NM- Canadian River (Conchas River to Mora approved
Canadian 2305.A_000 River) E.coli 11/2011
| Total 31 |

TMDLs in red were originally submitted to EPA in August
2010 as part of FFY2011 TMDLs to be completed, but the
2 nutrient TMDLs were unnecessary due to delisting and
SWQB will not pursue the Ra-226+228 TMDLs for North
Ponil Creek.

TMDLs in blue were added to compensate for the TMDLs
in red that were removed from the FFY2011 plans.

Please see the semiannual report for the 604b program for additional details as
well as copies of deliverables associated with this task. These TMDLs can also be
found at the following locations on our website:
http://www.nmenv.state.nm.us/swgb/Chama/Pt2/index.html

http://www.nmenv.state.nm.us/swgb/Canadian/Pt2/index.html
http://www.nmenv.state.nm.us/swgb/ValleVidal/
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UPDATE January — June 2012 for 303d/305b Report:

The 45-day public comment period for the draft 2012-2014 Integrated Report
ended on January 30, 2012. Public notices were published in the legal notices
section of major newspapers around the state, including the Albuquerque Journal,
Santa Fe New Mexican, Las Cruces Sun, Silver City Daily Press, Taos New, and
Farmington Daily Times. The notices were also posted to the Bureau's website
and sent to the Bureau's statewide e-mail list.

SWQB received a total of 18 public comments and prepared the final draft
Integrated Report and a Response to Comments, responding in writing to each
comment received (see Appendix C of the Report). The 2012-2014 State of New
Mexico Clean Water Act 8303(d)/8305(b) Integrated Report, as amended, was
approved by the New Mexico Water Quality Control Commission (WQCC) on
March 13, 2012 and submitted to EPA for approval before the April 1% deadline!.

The WQCC-Approved Final Report was approved by the U.S. Environmental
Protection Agency on May 8, 2012. The Report and the associated Record of
Decision are available at: http://www.nmenv.state.nm.uslswqb/303d-305b/2012-
2014/.

UPDATE January — June 2012 TMDLSs:

No TMDLs were completed during this reporting period due to the fact that our
TMDL program was short one full-time TMDL writer (1.0 FTE). The TMDL position
was advertised during this reporting period and interviews were conducted May
23-24, 2012. An offer was made on June 20, 2012. The new hire will start work on
August 20, 2012 at which time we should be able to “get back on track” with
regards to TMDL development.

14 Database Management

SWQB maintains an in-house water quality database (NMEAS) to store all field measurements,
laboratory analytical results and biological monitoring data. This database system is designed to
work with WQX (Water Quality eXchange) through a “node” streamlining data uploads.

Data management and reporting support tasks include upgrading and maintaining SWQB'’s in-

house database, and uploading of SWQB ambient water data and effluent monitoring data into
WQX/STORET.

Outputs

1. Update and maintain bureau databases and establish methods to ensure proper
input, controls and oversight of SWQB data.

2. Import new laboratory results data to NMEDAS database.
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3. Upload data exports from NMEDAS to WQX/STORET See Table 1 for estimated
upload dates.

4. Consult with program staff and management to identify data management
problems and constraints. Develop and implement solutions.

5. Provide training to ensure data and associated QA documentation are entered
properly.

UPDATE July - December 2011

1. NMEDAS is now fully functional for chemical and biological data.
Methods have been developed to QA lab chemical data before upload
to ensure that reporting is complete and consistent.

2. Data uploads of chemical and biological data have been completed in
a timely manner — any issues in data reporting etc have been quickly
addressed by the contact labs or SWQB staff as requires. In general
this process is working very efficiently at this time.

3. WQX data uploads have been completed for three projects as
anticipated — WQX Processing reports and XML upload files are
included in the deliverables. Dates of completion of data verification
and validation and WQX upload are provided below:

a. San Juan River Project - All data VV'd 7/27/2011. Data
submitted to WQX 8/26/2011

b. Upper Pecos River - All data VV'd 8/28/2011. Data submitted to
WQX 10/11/2011.

c. Lake and Reservoir Project - All data VvV'd 7/28/2011. Data
submitted to WQX 9/1/2011.

4. Database bugs and enhancement requests are tracked by the program
manager and implemented as funding allows (see 106 supplemental
report for details). Staff training is provided aws needed and when
new features are developed.

UPDATE January — June 2012:

1. Methods have been developed to QA lab data before upload to ensure
that reporting is complete and consistent. These methods are in need
of revision as new reports and tools are developed to speed this
process — the QA officer is tracking these issues and a revised “VV”
SOP is planned

2. Data uploads of chemical and biological data have been completed in
a timely manner — any issues in data reporting etc have been quickly
addressed by the contact labs or SWQB staff as requires. In general
this process is working very efficiently at this time.
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3. No WQX data uploads were processed during this period — we expect
to upload the 2011 survey data during the next period once the data
VV process is complete

4. Database bugs and enhancement requests are tracked by the program
manager and implemented as funding allows (see 106 supplemental
report for details). Staff training is provided as needed and when new
features are developed.

15 Nutrient Assessment and Criteria Development

Plant nutrients are the second leading cause of impairment for New Mexico Waters. Plant
nutrients are essential for proper functioning of ecosystems. However, excess nutrients cause
conditions unfavorable for the proper functioning of aquatic ecosystems. Unfortunately, the
magnitude of nutrient concentration that constitutes “excess” is difficult to determine. As such
SWQB employs a weight-of-evidence approach that examines both cause and response
variables. Current tasks focus on updating New Mexico’s approach to Nutrient Criteria
Development and conducting nutrient assessment of wadeable streams.

Outputs
1. Update of the Nutrient Criteria Development Plan.
2. Conduct Nutrient Level | assessment at all wadeable stream sites monitored

during the year’s water quality surveys (~50 sites per year).

3. Conduct Nutrient Level 2 assessment at those sites which fail the level 1
assessment based on elevated TN/TP, presences of elevated algae/
macrophytes, or dissolved oxygen saturation or anoxic (~10 sites per year).

UPDATE July - December 2011: Level 1 nutrient assessments were
preformed for ~50 stream assessment units (an excel file with the list is provided
as a deliverable). Based on the results of this assessment Level 2 surveys were
performed at ~25 sites (an excel file with the list is provided as a deliverable).

Update of the Nutrient Criteria Development Plan has not yet started.

UPDATE January — June 2012:

Nutrient criteria development plans have served as road maps for outlining
the process states use to develop numeric nutrient criteria; however the schedule
and milestones within the plans need to be updated periodically to accurately
reflect any progress the state has made. Related to this need, EPA established
guidelines for Program Activity Measures (PAMs) which relate to a phased criteria
development process with the long-term goal of developing numeric nutrient
criteria for total nitrogen and total phosphorus for all water body types in the
state. Within this goal, EPA has requested that states provide target and
completion dates for the following activities for each water body type:

1. Planning for criteria development
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Collection of information and data

Analysis of information and data

Proposal of criteria (related to measure WQ-1c)

Adoption of criteriainto the water quality standards (related to measure
WQ-26)

abrwn

New Mexico’'s Nutrient Criteria Development Plan was recently updated and
transformed into a more comprehensive document known as the State of New
Mexico Nutrient Reduction Strategy (Strategy) that addresses EPA’s request for
each state’s “road map” towards numeric nutrient criteria development (see #1-5
above). The Strategy has been emailed to contacts at EPA Region 6 and is
included as a deliverable for this grant.

Level 1 nutrient assessments were performed for ~55 stream assessment
units in the 2012 water quality surveys. Based on the results of these
assessments Level 2 nutrient surveys are being planned during NM’'s biological
index period (Aug 15 — Nov 15) at approximately 25 sites. An excel file with the list
of Level 1 assessments and sites scheduled for Level 2 surveys (“high” and
“medium” priority) for each survey is provided as a deliverable.

1.6 Supplemental Monitoring and Assessment Activities

New Mexico has received supplemental awards of CWA 106 funds which were used for
monitoring and assessment activities. The activities were covered under separate work plans.
Should additional funds become available, SWQB will submit separate and detailed work plans
to address the proposed activities.

UPDATE July - December 2011: SWQB submitted a separate work plan and
will report updates on these activities separately.

UPDATE January — June 2012: SWQB submitted a separate work plan and
will report updates on these activities separately.

2.0 PERMITS, ENFORCEMENT AND COMPLIANCE (7.5 FTEs — 7.0 Compliance Evaluation
and State Certification; 0.5 Net DMR Outreach)

2.1 Introduction

The overarching goal of the SWQB’s point source regulation activities is to protect public health
and the environment. This goal is achieved by assuring that regulated point source discharges
to surface waters of the State comply with appropriate State and federal statutes and
regulations through compliance assistance, inspection and enforcement activities, and by
reviewing proposed federal NPDES permits (CWA section 402 permits) for State certification to
ensure that permit provisions are consistent with appropriate state law, implement the state
Water Quality Management Plan and are adequate to protect the state’s water quality
standards. These duties are carried out in cooperation with EPA, currently the primary agency
responsible for enforcing and administering NPDES permits in New Mexico.

It is anticipated that SWQB will continue to meet on a periodic basis with the EPA permits and
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enforcement staff to refine procedures to facilitate the NPDES permitting process and to discuss
permitting and enforcement activities. An “NPDES Permitting Process and Coordination with
State” flow chart has been developed and implemented. As a non-delegated state, SWQB works
with EPA Region 6 to help ensure that EPA is able to complete its share of the following federal
Performance Activity Measure commitments each year:

Related EPA Priority Performance Activity Measures (from FY11 National Water Program
Guidance)

WQ-12a | Percent of non-Tribal facilities covered by NPDES permits that are considered
current.

WQ-13a, | Number, and national percent, of (a) MS-4s covered under either an individual or
b, cand general permit, (b) number of facilities covered under either an individual or

d general industrial storm water permit, (c) number of sites covered under either an
individual or general construction storm water site permit, and (d) number of
facilities covered under either an individual or general CAFO permit.

WQ-15b | Percent of major dischargers in Significant Noncompliance (SNC) at any time
during the fiscal year.

As time and resources allow, in order to increase the skill levels of staff in support of
commitments under the 106 work plan, NMED staff will attend various conferences and other
training opportunities such as the National Storm Water Coordinators Conference, Region 6
Pretreatment Conference, Region 6 Annual NPDES Inspector Training Workshop, and Region 6
MS4 Operators Conference.

2.2 Compliance Evaluation

The primary purpose of the compliance evaluation program is to evaluate compliance with
effluent limitations and other NPDES permit conditions. The information derived from this
program is also applied to the interpretation of water quality trends and to other evaluation and
planning functions as well as other water pollution control programs. Compliance evaluation
may also include providing compliance assistance, not associated with compliance inspections,
to the regulated community to reduce violations and improve compliance with all aspects of the
permit/regulatory program.

SWQB has developed industrial and municipal inspection priority lists to best utilize available
staff resources and, in coordination with EPA, to inspect selected municipalities and industries
each year in an equitable and non-duplicative manner. To the extent practicable, SWQB
inspection priorities will accommodate the current EPA inspection targeting goals. Multi-media
inspection opportunities will be identified whenever possible.

A selected number of major and minor municipal and industrial dischargers are inspected
annually, with sampling as necessary to ensure compliance with applicable effluent limitations,
permit conditions, and state regulations and standards. The inspections are carried out in
accordance with the EPA NPDES Compliance Inspection Manual (EPA 305-X-03-004, July 2004 or
Region 6 current version) using current, approved EPA forms and checklists. The data collected
as part of the NPDES compliance inspection program are used in compliance evaluation and in
support of State or federal enforcement and permitting activities. Compliance inspections done
by SWQB are also addressed in the SWQB QAPP.
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The EPA has long recognized the SWQB inspectors as authorized representatives (pursuant to
CWA §308(4)(B)) to perform compliance inspections on behalf of EPA. Historically, the EPA did
not issue federal inspector credentials to the State’s inspectors; rather State inspectors
presented their state issued credential to initiate NPDES inspections. In 2007, EPA determined it
is appropriate to authorize state inspectors more formally through a Federal Inspector
Credential Authorization Agreement. The agreement serves as a guideline for the process and
requirements for inspector certification as well as the performance of NPDES inspections done
by the SWQB. Funding from this grant agreement will be used to support meeting the
goals/needs of the Inspector Credential Authorization (e.g., training and record keeping).

Compliance Evaluation Inspections (CEls):

e assess the adequacy of permittee's self-monitoring program;

o check records, laboratory procedures, flow measurements, O & M, and sampling
procedures;

e review and document physical treatment facility condition;

e as appropriate, assess ancillary facilities such as sludge disposal areas, and lift
stations/collection systems;

e give guidance and advice on NPDES requirements; and

e observe the status of NPDES-related construction.

Compliance sampling inspections (CSls):
e include performance of all aspects of a CEl (see bulleted items above)
e collect representative samples of the effluent in accordance with the EPA approved
Quality Assurance Project Plan for Water Quality Management Programs.
e sample data transferred to STORET

Concentrated Animal Feeding Operations (CAFOs): SWQB will coordinate with EPA to conduct
NPDES related inspections on an as needed basis, and coordinate with other state and federal
agencies, learning institutions, and industry representatives on the CAFO program.

Storm Water: SWQB will continue to conduct numerous NPDES storm water compliance
inspections, provide programmatic information to the regulated community and the public, and
coordinate extensively with the EPA Region 6 permitting and enforcement staff. Section staff
routinely answer numerous inquiries regarding the program. Section staff are able to provide
locally accessible programmatic information to the regulated community thus promoting
compliance.

Outputs

1. Conduct compliance evaluation inspections (CEls) and compliance sampling
inspections (CSlIs) of selected industrial and municipal NPDES permittees.
Inspect a minimum of 10 permittees determined through coordination between
the EPA Compliance Assurance and Enforcement Division and SWQB. Facilities
may be “majors” or “minors” that assist EPA in meeting core NPDES program
inspection frequency goals.

2. Conduct a minimum of 10 storm water inspections annually.
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3. SWQB may conduct CAFO inspections on an as needed basis.

4, Summarize inspection information on the appropriate EPA NPDES compliance
inspection report form(s) and forward the report to the EPA Enforcement
Branch with a copy to the permittee, the appropriate NMED District Office, and
the EPA Permits Branch upon request, within 30 days of completion of the

inspection.

5. Attend one pretreatment program audit conducted by EPA staff or EPA
contractors.

6. If EPA conducts an audit/inspection of the Albuquerque MS4 permit, NMED will

assist/participate in the audit.

OUTPUT 1 - CEI/CSI Inspections

July 1, 2011 — December 31, 2011 NPDES Inspections Completed

Santa Fe WWTP*
Sunland Park WWTP*
DAC South Central WWTP*
Cuba

Hatch

Anthony W&SD
Cimarron WWTP

LAC Minerals
Strathmore Roca Honda
Jemez Springs

PNM — Reeves Station

Los Alamos, Dept of Public Utilities

Total July 1 - December 31, 2011 =12

* = Majors

NM0022292
NM0029483
NMO0030490
NM0024848
NM0020010
NM0029629
NM0031038
NMO0028711
NMO0031020
NM0028011
NM0000124
NMUO001775

CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl

Majors =3

January 1, 2012 — June 30, 2012 NPDES Inspections Completed

Bloomfield WWTP*
Farmington WWTP*
Gallup WWTP*

Rio Rancho #2*

Silver City WWTP*

Taos Ski Valley*

Sandia Peak Ski Company
GCC Rio Grande, Inc.
Aztec WTP

Delta-Person

PNM — Person

LANS/DOE Storm Water
Abiquiu MDWCA WWTP
LA County — White Rock
Santa Fe County, Valle Vista MHP
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NMO0020770
NMO0020583
NM0020672
NM0027987
NM0020109
NM0022101
NM0027863
NMO0000116
NM0028762
NMO0030376
NM0030384
NMO0030759
NM0024830
NM0020133
NMO0028614

CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl
CEl



Los Lunas NM0020303 CEl

Angel Fire WWTP NMO0030503 CEl

NM Parks & Rec. — Elephant Butte NM0024937 CEl
Ranchland Utilities NMO0030368 CEl
Seven Springs Fish Hatchery NM0030112 CEl

Los Ojos Fish Hatchery NM0030139 CEl
Harper Valley Subdivision NM0029025 CEl

New Mexico Water Serv. — Rio Comm. NM0027782 CEl

New Mexico Water Serv. — Rio del Oro NM0030414 CEl

Total January 1 - June 30, 2012 =24 Majors =6
* = Majors

Total CEI/CSI Inspections in FY 2012 = 36 Majors =9

OUTPUT 2 — Storm Water Inspections

July 1, 2011 — December 31, 2011 NPDES Inspections Completed

Joe Miller Property NMUO001742
DE Ready Mix, Inc. NMUO001748
LAC Minerals NMRO5GK12
HB Construction of Alb., Inc. NMR10H908
Taos Municipal School District NMU001749
Taos Municipal School District NMUO001755
Wayne Rutherford General Contractor, Inc. NMUO001756
Silva’s Excavation, Inc. NMUQO01757
The Boneyard NMR05G825
Gallegos Scrap Metal NMRO5GG10
DTT Sand & Gravel, Inc. NMR05GZ28
The Crossing, LTD. CO. NMR15G093
Enviroworks, LLC NMR15FD35
Beckner Road Equities, Inc. NMR10GR54
T L C Company, Inc. NMR10GB25
Enviroworks, LLC NMR10HCA47
Amador Complete Recycling Inc. NMRO5H252
A-1 Quality Sand & Gravel NMRO05GJ85
A-1 Quality Asphalt Plant NMRO5GE92
A-1 Quality Redi-Mix NMRO5GE93
Galbreth Land Development Co LLC NMUO001721
WH Moore Cash Lumber, LLC NMU001731
Advantage Asphalt and Seal Coating NMR10HH23
Advantage Asphalt and Seal Coating NMR10HI44
Infinite Ambitions LLC NMUO001764
Tierra Vista Investments LLC NMUO0O01765
La Tierra Interiors Inc. NMUO0O01766
Belen Alexander Municipal Airport NMRO5GV27
Cemco, Inc. NMUO001773
Tabet Concrete, LLC NMUO001774
Holly Asphalt Company NMRO5GF17
Wise Recycling NMRO5GF35
Expo NM sMS4 NMUO0O01779
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Omar's Recycling
Rojas Metals

Total July 1 - December 31, 2011 = 35

January 1, 2012 — June 30, 2012 NPDES Inspections Completed

NMUO001781
NMUO001782

Amado Recycling NMUO001783

Les File Drywall NMR10HK37
South Valley Metals MNUO001784

Gold Metal Recyclers NMRO5H613
American Metals Recycling NMU001785

Los Alamos County NMR10HN55
Gerald Martin NMR10HK75
Los Alamos County NMR10HM32
Jaynes Corporation NMR10HI95

MSCI - W College Blvd Extension NMR10HJ45
City of Roswell - W College Blvd Extension NMR10HJ71
Calvin and Darcy Pareo NMUO001787

Humphrey Brothers NMUO001788

RMCI, Inc NMR10HM97
City of Bernalillo - Camino Don Tomas Phasell NMUO001789

City of Albuquerque - DMD NMR10HN13
David Montoya Construction Inc. NMR10HM54
New Mexico Department of Transportation NMR10HC66
El Terrero Construction, LLC NMR10HC11
Truth or Consequences, City of NMUO001792

Tri-State Care Flight, LLC NMU001793

St Cloud Mining Company NMRO5GA95
Southwest Cheese NMUO001790

Dairi Concepts NMU001791

Morningstar Minerals Corporation NMRO5HG37
Team Fishel NMUQO01795

ENMR Telephone Cooperative, Inc. NMU001794

Charter Homes NMR15F233

Charter Homes NMR15ERO08
AUI, Inc.NMR12A184

City of Albuquerque - DMD NMR12A268

Total January 1 - June 30, 2012 =31
Total Storm Water Inspectionsin FY 2012 = 66
OUTPUT 3 — CAFO Inspections

July 1, 2011 — December 31, 2011 NPDES Inspections Completed
Expo NM NMUO001778

Total July 1 - December 31,2011 =1
January 1, 2012 — June 30, 2012 NPDES Inspections Completed
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Total January 1 - June 30, 2012=0
Total CAFO Inspections in FY 2012=1
OUTPUT 4 — Inspection Reports Completed

All inspection reports have been forwarded to EPA and the permittee within

30 days of completion of the inspection except for two that were sent
within 37 and 50 days respectively. SWQB has taken steps to avoid a
repetition of these delays in the future. These reports are available from
several internal EPA Region 6 sources and are posted on the SWQB
website at http://www.nmenv.state.nm.us/swgb/NPDES/Inspections/

Total July 1 - December 31, 2011 = 49
Total January 1 - June 30, 2012 =55

Total Inspection Reports in FY 2012 = 104

OUTPUT 5 - Attend One Pretreatment Program Audit Conducted by EPA
Staff or EPA Contractors.

No pretreatment program audits have been conducted by EPA to date.
However, SWQB conducted one pretreatment inspection on behalf of EPA.

Albuquergue Bernalillo County Water Utility Authority NM0022250 PCI
Total Pretreatment Program Audits in FY 2012=1

OUTPUT 6 - If EPA conducts an audit/inspection of the Albuquerque MS4
permit, NMED will assist/participatein the audit.

No audit/inspection of the Albuquerque MS4 permit has been conducted by
EPA to date.

23 State Certification

Pursuant to Section 401 of the CWA, NMED, on behalf of the State of New Mexico, certifies
Section 402 NPDES permits as specified in section 74-6-4.E of the New Mexico Water Quality
Act. In so doing, it is necessary to ensure that permit requirements are compatible with
appropriate State laws, protect State adopted water quality standards and implement the
State’s water quality management plan. The process for State certification is strictly defined in
the 40 CFR 124.53(e). SWQB has implemented certification regulations that were adopted by
the Water Quality Control Commission on April 5, 2011 and became effective on May 18, 2011.
The certification regulations govern the public participation, decision-making and appeal
processes for certification of NPDES permits.

SWQB works in partnership with EPA's permit writers to help assure they have accurate
information pertinent to setting permit effluent limits before a permit is proposed, thereby
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improving the efficiency of the permit issuance process and also aiding State certification.
SWQB will continue to work with EPA Region 6 to assure timely issuance/reissuance of NPDES
permits in New Mexico.

New Mexico’s surface water quality standards are being continuously reviewed and revised as
necessary. Accordingly, SWQB, as needed, consults with EPA to facilitate permit drafting in light
of changing water quality standards to assure permits drafted by EPA are consistent with such
revisions. Additionally, SWQB will continue to provide consultation to EPA permit writers, and
can review information developed and provided by EPA for concurrence and quality assurance.
On a case-by-case basis, SWQB can assist EPA by helping research and providing additional
information such as critical low-flow (4Q3), water quality data information of receiving waters
including hardness, TSS, and pollutant concentration background data; applicable water quality
standards and water quality standards interpretations (if necessary); and other relevant
information.

Outputs

1. Supply or review pertinent information for proposed draft permits from a
prioritized list supplied by EPA, as limited by the manpower allocated to this
work element.

2. Review all NPDES permits proposed by EPA for state certification in accordance
with applicable state and federal regulations and provisions of the CWA. After
review of a proposed permit, NMED will:

= Certify that the discharge will comply with the applicable provisions of Sections
208(e), 301, 302, 303, 306 and 307 of the Clean Water Act and with appropriate
requirements of State law;

= Certify that the discharge will comply with the applicable provisions of Sections
208(e), 301, 302, 303, 306 and 307 of the Clean Water Act and with appropriate
requirements of State law upon inclusion of specified conditions in the permit;

= Deny certification and include reasons for the denial; or

= Waive its right to certify.

Certification letters, forms and comments will be submitted to EPA within 45
days of SWQB’s receipt of the draft permit unless an extension has been
requested and granted by EPA. Certification extensions will be requested at
least 2 days prior to the 30-day deadline.

3. Continue to implement the “NPDES Permitting Process and Coordination with
State” procedure, or its subsequent mutually developed revisions, during the
grant period.

OUTPUT 1 — Supply or Review Pertinent Information for Proposed Draft
Permits.

SWQB has continued to assist EPA in its implementation of the “NPDES
Permitting Process and Coordination with State” procedure, or its
subsequent mutually developed revisions, during the grant period. The
majority of this procedure involves actions by EPA over which SWQB has no
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control, as well as irregular, undocumented and informal communications
via electronic mail or telephone. Other than Output 2 of this Section, which
is documented and also addressed in this procedure, these informal
communications cannot reasonably be documented. However, pertinent
information has been supplied or reviewed as appropriate per EPA request,
to the extent practicable.

OUTPUT 2 — State NPDES Permit Certifications

July 1, 2011 — December 31, 2011 State Certifications Completed

Abiquiu MDWCA & MSWA NM0024830 7/15/11
Chama, Village of WWTP NM0027731 7/15/11
Gallup, City of WWTP NM0020672 7/15/11
Las Vegas WWTP NM0028827 7/15/11
Taos Ski Valley, Village of NM0022101 7/15/11
Los Alamos Co/Bayo WWTP NM0020141 8/5/11
Santa Rosa, City Of NM0024988 8/5/11
Albuquerque, City Of/ WWTP NM0022250 9/2/11
Oshara Village NM0030813 9/2/11
Taos, Town Of WWTP NM0024066 9/2/11
USDOE Los Alamos Nat Labs -Springs NM0031054 11/4/11
Las Vegas, City of WTP NM0030341 12/2/11
NMG&FD/Red River Fish Hatchery NM0030147 12/2/11

Total July 1 - December 31, 2011 =13

January 1, 2012 — June 30, 2012 State Certifications Completed

Ruidoso, Village of/Grindstone Dam NM0030392 1/27/12
Cloudcroft, Village of NM0023370 3/9/12
Fort Sumner, Village of NMO0023477 4/5/12
Copper Flat Production Well Field NM0031101 5/4/12
SWPS/DC Terminal NM0029131 5/4/12

Total January 1 - June 30, 2012=5
Total State NPDES Permit Certifications in FY 2012 = 18

OUTPUT 3 — Continue to Implement the “NPDES Permitting Process and
Coordination with State” Procedure.

SWQB has continued to assist EPA in its implementation of the “NPDES
Permitting Process and Coordination with State” procedure, or its
subsequent mutually developed revisions, during the grant period. The
majority of this procedure involves actions by EPA over which SWQB has no
control, as well as irregular, undocumented and informal communications
via electronic mail or telephone. Other than Output 2 of this Section, which
is documented and also addressed in this procedure, these informal
communications cannot reasonably be documented. However, pertinent
information has been supplied or reviewed as appropriate per EPA request,
to the extent practicable.
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2.4 Enforcement

State enforcement of point source dischargers is accomplished under the authority of the NM
Ground and Surface Water Protection Regulations (20.6.2 NMAC) adopted by the Water Quality
Control Commission and other appropriate State statutes (e.g., Water Quality Act and Public
Nuisance Act). Enforcement at NPDES-permitted facilities is contingent upon meeting the
applicability requirement of Section 2100 of these regulations, or on the discharge resulting in a
violation of a state water quality standard or regulation. The regulatory applicability clause is
designed to prevent dual regulation by state and federal government but allows the State to act
in cases where the federal program has been unable to gain compliance within a prescribed
time. The State may enforce provisions of the regulations prohibiting disposal of refuse in a
watercourse (Section 2201), which are not subject to the applicability clause. The Department
has authority to issue compliance orders, including penalties, for any discharge that results in a
violation of a water quality standard (20.6.4 NMAC) or regulation.

Outputs

1. Assist the EPA in its enforcement actions by providing compliance data or
inspection-related information as needed.

2. Conduct state enforcement for a discharge resulting in a violation of a state
water quality standard or regulation (e.g., prohibiting disposal of refuse in a
watercourse) on an as needed basis.

OUTPUT 1 - Provide Enforcement Assistance to EPA.

As described under section 2.2 above, all inspection reports for facilities
inspected during FY 2012 have been forwarded to EPA. These reports are
available from several internal EPA Region 6 sources and are posted on the
SWQB website at

http://www.nmenv.state.nm.us/swqgb/NPDES/Inspections/. In addition, a
monthly report of inspections completed is sent to EPA, including to the
State/Tribal Program Section. These inspections are used by EPA to

determine compliance with the NPDES permitting program in accordance
with requirements of the federal Clean Water Act. In addition SWQB also
provides EPA enforcement staff additional information and clarification
regarding facility compliance during, or when they are contemplating doing,
an enforcement action. This is strictly on an as-needed basis and is not
tracked.

OUTPUT 2 — Conduct State Water Quality Act Enforcement.

A Notice of Violation and Proposed Penalty was issued to Los Alamos
County for violations of the State’s water quality standards and disposal of
refuse in a watercourse.

Resolution of the Notice of Violation (NOV) was completed by letter from
SWQB to Los Alamos County dated December 20, 2011. Since it is believed
impractical to identify and remove the source of the contamination, Los
Alamos County agreed to design, construct, operate and maintain
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infrastructure capable of retaining all storm water runoff from the site from a
100-year/24-hour event as specified as one option for compliance in the NOV.

An Administrative Compliance Order and Proposed Penalty was issued to
Harold Daniels for disposal of refuse (tires) in a surface watercourse. The
deadline for final clean-up, removal and proper disposal of the tires was
extended until January 21, 2012.

SWQB sent a letter to Mr. Daniels on May 21, 2012 confirming that the
Stipulated Final Order in this matter is terminated in accordance with
Paragraph 35 of the Order. SWQB has verified that all scrap tires have been
removed from the Property in accordance with the Order and the attached
Workplan.

2.5 DMR Quality Assurance Coordination

SWQB will continue to provide state coordination for EPA's Discharge Monitoring Reports (DMR)
Quality Assurance Program studies, which check NPDES permittees' laboratory competence
through required analyses of blind check samples. The bureau will provide technical guidance to
study participants regarding laboratory procedures and EPA / Water Quality Control Commission
approved methodologies and will provide follow-up contacts as requested by study participants
receiving "check for error" or "not acceptable" results, to assure that permittees identify and
correct sources of error.

Outputs

1.

Provide state coordination for DMR-QA studies.

OUTPUT 1: DMR QA State Coordination.

SWQB helps assure that correct contact information is available to
EPA, the Contract Laboratory Provider, and the permittees. SWQB
is also involved in the study development phase of the DMR-QA
program each year. This is usually conveyed verbally by phone, or
by email.

SWQB is the primary contact and recipient of study information from
permittees by the DMR-QA Program. SWQB coordinates with
permitted facilities who are either required to take part in the DMR-
QA Laboratory study or who take part voluntarily in the program,
regarding deadlines, required analyses, approved methods for
analysis, and any other pertinent questions. This assistance is
usually verbal by phone, or by email.

SWQB reviews the study results and notifies the permittees of
additional action required by them if necessary. This notification is
usually verbal, by phone, or by email.

SWQB, upon completion of the study review, notifies EPA Region 6
Compliance, Permits, and Enforcement Branches of any concerns
about facilities due to the results of the DMR-QA study. This notice
is informal either by email, or verbally by phone.

During FY 2012, the following facilities participated in the DMR-QA
study:

NM0022250 ABCWUA
NM0022268 CITY OF ARTESIA
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NM0020168 CITY OF AZTEC

NM0020770 CITY OF BLOOMFIELD

NMO0030848 BUCKMAN DIRECT DIVERSION PROJECT
NM0022306 CHEVRON MINING INC.

NM0020435 CHINO MINES COMPANY
NMS000101 CITY OF ALBUQUERQUE
NM0020150 CITY OF BELEN

NM0026395 CITY OF CARLSBAD

NM0029351 CITY OF ESPANOLA

NMO0020583 CITY OF FARMINGTON

NM0020672 CITY OF GALLUP

NM0023311 CITY OF LAS CRUCES

NMO0027987 CITY OF RIO RANCHO

NM0022292 CITY OF SANTA FE

NM0028835 CITY OF SOCORRO

NM0029483 CITY OF SUNLAND PARK
NMO0030490 DONA ANA COUNTY

NM0029971 HOLLMAN AFB WWTP

NM0028827 CITY OF LAS VEGAS

NM0020141 LOS ALAMOS COUNTY

NM0028169 MINERAL ENERGY AND TECHNOLOGY
NM0028606 PUBLIC SERVICE CO-NEW MEXICO
NM0020532 RIO ALGOM MINING, LLC
NM0028100 RIO GRANDE RESOURCES CORP.
NM0020311 CITY OF ROSWELL

NM0029165 RUIDOSO-RUIDOSO DOWNS WWTP
NM0020109 TOWN OF SILVER CITY

NM0022101 VILLAGE OF TAOS SKI VALLEY
NM0024899 TOWN OF RED RIVER

NM0024066 TOWN OF TAOS

NMO0020681 CITY OFTRUTH OR CONSEQUENCES
NM0020711 CITY OF TUCUMCARI

NMO0028355 UNIVERSITY OF CALIFORNIA

2.6 NetDMR Outreach

SWQB will assist EPA in promoting the use of NetDMR by New Mexico NPDES permittees who
have not yet made use of this resource by discussing this program with these facilities during
compliance evaluation inspections we conduct on EPA’s behalf. As specified in the FY 2012 106
work plan, a selected number of major and minor municipal and industrial dischargers are
inspected annually, with sampling as necessary to ensure compliance with applicable effluent
limitations, permit conditions, and state regulations and standards. Specific lists of facilities to
be inspected each year are determined through coordination between the EPA Compliance
Assurance and Enforcement Division and SWQB. Names and numbers of facilities to whom we
will provide this outreach will not be known until the inspection lists are finalized (usually by
October 1) and it is determined which facilities are not using Net DMR at the time of the
inspection.

Outputs
1. NetDMR outreach to New Mexico NPDES facilities during facility inspections.
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2. Submit a draft of the training presentation/course materials to Region 6 for
review and a final version.
3. Conduct 6 training sessions/classes on NetDMR

OUTPUT 1 — Provide NetDMR outreach during facility inspections.

As listed above, SWQB conducted 36 CEI inspections during FY 2012. Of
these, one was for unpermitted discharges and eight are already using
NetDMR. NetDMR was briefly discussed with the remaining twenty-seven
during the inspection.

OUTPUT 2 — NetDMR training presentation to Region 6.

A presentation has been prepared and was submitted to Region 6 for review
on December 19, 2011. Suggested revisions were incorporated into the final
version, which has been provided to EPA.

OUTPUT 3 — UPDATE: Conduct 6 NetDMR training sessions/classes.

SWQB staff taught two classes in Las Cruces on January 25 & 26, 2012 to
approximately 65-70 people.

SWQB staff taught two classes in Espanola on April 17, 2012 to a total of
approximately 60 people.

3.0 WATER QUALITY STANDARDS (2.25 FTEs)

3.1 Introduction

Periodic review of water quality standards is required by the Clean Water Act, federal regulation
and the NM Water Quality Act. SWQB undertakes timely triennial reviews, pursues interim
standards rulemakings, develops proposals and detailed justifications, and conducts public
involvement efforts related to standards proposals. SWQB also updates the Water Quality
Management Plan and Continuing Planning Process as needed. These efforts are coordinated
with monitoring and assessment activities described in Section 1.

The Quality Management Plan for New Mexico Environment Department Surface Water Quality
Bureau Environmental Data Operations (QMP) describes the quality system for planning,
implementing, documenting, and assessing the effectiveness of SWQB’s activities. The Quality
Assurance Project Plan (QAPP) describes SWQB’s data collection procedures and quality assurance
and quality control activities. It ensures that the environmental data collection efforts conducted
by SWQB are consistent, coordinated, and integrated. SWQB’s quality assurance officer oversees
the update and implementation of the QAPP.

SWQB strives to ensure that the state completes its share of the following federal Performance
Activity Measure commitments related to water quality standards each year.

Related EPA Performance Activity Measures (from FY11 National Water Program Guidance)
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WQ-3a Number and national percent of States...that, within the preceding 3-year period,
submitted new or revised water quality criteria acceptable to EPA that reflect new
scientific information from EPA or other resources not considered in previous
standards.

3.2 Water Quality Standards

SWQB will address any outstanding issues that may arise from EPA’s review of the triennial
review amendments adopted by the Water Quality Control Commission in 2010. SWQB will also
continue its ongoing evaluation of needed changes to the water quality standards. Current
priorities are to develop a proposal to classify additional lakes, especially those currently
underprotected; to review Hydrology Protocol based UAAs, and to develop proposals to
reclassify streams whose current aquatic life uses are not aligned with naturally attainable
conditions. Another potential project is the development of a provision authorizing temporary
criteria (“variances” in EPA guidance), but the effort is currently on hold pending stakeholder
interest and EPA rulemaking on the WQS regulation. Development of numeric nutrient criteria
remains a priority but funding for the effort is currently lacking. Prioritization of these or other
potential changes is an ongoing process. SWQB intends to continue close coordination with EPA
in developing any proposals and necessary justification.

Outputs

1. Prepare proposal to classify additional lakes in the WQS, including supporting
documentation. Conduct public participation during the latter half of 2011.
Develop a schedule for petitioning the Water Quality Control Commission to
hold a hearing on the new classifications.

2. Review Hydrology Protocol UAAs being conducted by a contractor for selected
waters with NPDES discharges (and any other such UAAs that may be
undertaken and submitted by a third party). If the UAAs demonstrate that
Section 101(a)(2) uses are not attainable, post the UAAs for public comment,
respond to comments received, and forward to EPA for review, per the
expedited UAA process in Subsection C of 20.6.4.15 NMAC.

3. Complete the Dry Cimarron and Galisteo UAAs and work with EPA to obtain
technical approval.

4. Conduct two additional UAAs based in part on the air-water temperature
correlation developed by SWQB (if approval of the approach is timely received
from EPA).

UPDATE July - December 2011: Output #1 has been completed. SWQB
released for public comment a draft proposal to amend water quality
standards for specific lakes and for the lower Dry Cimarron River watershed
on August 10, 2011. Deby Sarabia conducted a public meeting on the lakes
portion of the proposal in Santa Fe on August 24; another meeting was
scheduled in Roswell but no one attended. (A public meeting on the Use
Attainability Analysis for the Dry Cimarron had been held in August 2010.)
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The public comment period ended on September 9, 2011. The State Parks
Division sent a letter of support (several of the lakes are in state parks). The
City of Santa Fe sent a letter generally expressing support but requesting
that its municipal reservoirs be omitted from this proposal and included
instead in a proposal addressing other portions of the Santa Fe River in

2012. A few supportive comments were also received from residents in the

Dry Cimarron watershed.

On September 26, 2011 SWQB filed a petition for hearing on the proposed
amendments. The petition was considered by the Commission in October,
and a hearing has been scheduled for April 2012. The petition and supporting
documents are included as deliverable with this report and posted on the
website at http://www.nmenv.state.nm.us/swgb/Standards/. The supporting
documents include the UAA prepared by Tim Michael for the Dry Cimarron.
SWQB received technical approval of the UAA from Russell Nelson on
November 3, 2011.

On December 8, 2011 SWQB received a letter from Jane Watson in response
to James Bearzi’'s June 2011 letter on the Triennial Review ROD (see last
reporting period). The Watson letter requests a response by mid-January.
Pam Homer and Tim Michael have begun drafting the response.

The field work for the Hydrology Protocol UAAs has been completed by the
contractor. Jodey Kougioulis has begun reviewing the data.

Pam Homer coordinated with U.S. Forest Service staff to prepare a training
item on implementation of the new ONRW antidegradation provisions for the
annual NMED-USFS meeting that was held on November 15, 2011.
Informational materials have also been posted to the SWQB website at
http://www.nmenv.state.nm.us/swgb/ONRW/. (SWQB still awaits EPA action
on the new wilderness ONRW designhations and revised antidegradation
provisions, which were submitted for approval on December 28, 2010,)

Pam Homer has also been attending monthly webinars on water quality
standards for wetlands hosted by the Association of State Wetland Managers
in anticipation of a possible proposal for the next Triennial Review.

UPDATE January — June 2012:

On January 26 NMED responded to EPA’s request for additional
information related to the remaining items pending from the 2009 Triennial
Review (see attachments). NMED was pleased that the EPA took final
action on the remaining issues on April 30, 2012.

Qutput #1: The WQCC held its regular monthly meeting on April 10, 2012,
followed by the public hearing on the proposed amendments including
Lake Standards and the Dry Cimarron UAA (output 3 below) which were
formally adopted that day. The WQCC-approved amendments change the
aguatic life use on the lower Dry Cimarron River from coldwater to
coolwater, and add 19 new segments establishing water quality standards
for 62 lakes in the Rio Grande, Pecos, Canadian, Gila, San Juan and Little
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Colorado Basins. (see
http://www.nmenv.state.nm.us/swqgb/Standards/WQCC-11-05R/index.html
for all files related to this hearing)

The WQCC-Approved amendments have been filed with the State Records
and Archives Department for publication in the New Mexico Register. The
US EPA has been forwarded the WQCC-Approved amendments at this time
for their final approval process.

Output #2: In June the New Mexico Environment Department (Department)
completed, with the assistance of Department contractor’s Daniel B.
Stephens and Associates (DBSA), an examination of 18 unclassified non-
perennial stream segments associated with 13 National Pollutant Discharge
Elimination System (NPDES) permitted facilities located throughout New
Mexico (Figure 1). Through the application of the Hydrology Protocol for
the Determination of Uses Supported by Ephemeral, Intermittent, and
Perennial Waters, this document determines the appropriate hydrologic
classification of surface waters through an Use Attainability Analysis (UAA)
process as described in 820.6.4.15 NMAC. (see attached deliverables)

The draft UAAs were submitted to EPA for technical review and they were
found to meet technical requirements (see attached letter from EPA) and as
such will be release for a 30-day public comment period in July.

In addition NMED staff provided informal review and comment on draft
UAA'’s developed for Chino Mines using the department’s Hydrology
Protocol. Find within the attachments the comments we provided as a
result of this review.

Output #3: the UAA for the Dry Cimarron River was completed during the
last reporting period. In this reporting period a UAA for the Galisteo River
was completed. In the attachments is a copy and during the next reporting
period it will be submitted to EPA for technical review. A public meeting
for the Galisteo UAA is scheduled for August 8" with a hearing before the
WQCC planned for December.

Qutput #4: NMED staff are also working on two UAA'’s for portions of the
Santa Fe River (a preliminary draft completed but not submitted as a
deliverable at this time). A basic outline of the proposed changes for the
Santa Fe River was developed and is attached; two public meetings were
held in May to solicit public input in the process (see also
http://www.nmenv.state.nm.us/swqgb/SantaFeRiver/Proposal/). Changes
proposed are are based in part on the air-water temperature correlation as
well as other modifications to water quality standards for the Santa Fe
River —we expect to complete these documents early in the next reporting
period and submit to EPA for technical review and release for public
comment. In August we will request to be scheduled for a December
Hearing to consider both as changes to the State’s Water Quality
Standards.
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3.3 Quality Assurance

Quality assurance is a bureau-wide enterprise requiring all staff to be familiar with, implement
and suggest refinements to the QMP and QAPP. Both documents are reviewed and updated
annually as needed.

Outputs

1. Review and update the QMP as necessary and submit to EPA by September 30,
2011.

2. Submit an annual QA Report to EPA by January 31, 2012.

3. Review and update the QAPP as necessary and submit to EPA by January 31,
2012.

UPDATE July - December 2011: Jodey Kougioulis updated the QMP and
submitted in advance of the deadline identified here at EPA’s request. It was
approved by EPA on August 1, 2011 and is posted on the SWQB website at
http://www.nmenv.state.nm.us/swgb/Planning/QMP/. The process of revising
the QAPP has begun and will be submitted to EPA by the required deadline.

UPDATE January - June 2012: Jodey Kougioulis updated and submitted the
QAPP on January 31, 2012 and the annual QA report to EPA on February 3,
2012. The QAPP was approved on March 8, 2012 and is posted on the SWQB
website at http://www.nmenv.state.nm.us/swqb/QAPP/ .  The QMP was
updated and submitted to the EPA on June 13, 2012 and was approved on
July 10, 2012. The OQMP is posted on the SWQB website at
http://www.nmenv.state.nm.us/swgb/Planning/QMP/. These documents are
provided in the attachements as deliverables.

4.0 FINANCE & ADMINISTRATION (1 FTE)

4.1 Introduction

SWQB’s financial management focuses on the Bureau's financial processes, in particular,
procurement, contracts, grant management, budget oversight and related personnel issues.

4.2 Financial Support for Surface Water Quality Bureau Programs

Methods to ensure proper financial controls and oversight of Bureau programs are implemented
by SWQB financial and administrative staff. Continued fiscal control is needed to ensure that all

project records comply with Federal, State and NMED regulations, policies and procedures and
EPA associated grant requirements.
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Outputs

1. Implement fiscal policies and accounting procedures to ensure proper financial
controls and oversight for Surface Water Quality Bureau programs are in
compliance with Federal and State regulations.

2. Consult with program staff, management, EPA administrators, department
financial administrators, and auditors to identify financial management
problems, constraints, and conditions, & develop and implement acceptable
solutions.

3. Inform and train all relevant SWQB financial staff with proper procedures for
preparing financial documents, including budgets, purchases, grant applications,
professional services contracts, and joint powers agreements.

4. Prepare internal and external financial reports, including responses to all audits,
to ensure financial management records comply with Federal, State and NMED
requirements.

UPDATE July - December 2011: NMED SWQB fiscal staff continue to manage the
bureaus’ finances in a fiscally sound manner by conducting monthly reviews and
reconciliation to ensure compliance with Federal and State statues, regulations,
and guidelines. In order to continue the fiscal integrity of the bureau, a Financial
Manager was hired in August 2011 to oversee all financial aspects for
transparency and accountability. The manager hired was previously the
departments Federal Grant Manager, who possess significant knowledge and
experience in the realm of grants management, finance, and budgeting.
Additionally, the bureau hired a new Contracts Specialist to handle and assist with
the RFP process, tracking contractual obligations, recording and tracking
matching requirements associated to the contract and to ensure the appropriate
contracting instruments are utilized in line with NM Procurement Code and
Federal Regulations. The Contract Specialist serves as the liaison between the
bureau and ASD and OGC and continues to work closely with NMED’s divisions
along with the Department of Finance and Administration and State Purchasing.

Financial staff continues to meet regularly with managers and program staff to
discuss staffing needs, budget constraints, grant objectives, milestones, and
deliverables to properly and effectively manage all funding sources towards
assuring accuracy, accountability, and transparency.

Financial processes, procedures and protocols are being review for relevancy,
accuracy and completeness, which may require revisions towards implementing
sound accounting and best practices in line with GAAP. Areas identified as not
having procedures in place, will require implementation of said procedure.
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